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TO David Crawford, U S EPA Primary Contact
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SUBJEC Ell1ott Shootinhg Park Cleanup - Status Report - February 23, 1988
firough March 15, 1988
Work Assignment #194

On March 15, 1988, Tetra Tech TES IV representative Mark Nobile visited the
E1T1ott Shooting Park site to assess the progress made since the Tast TES IV
visit

Upon arrival, Mr Nobile observed one front end loader positioned n grmd
area "W" loading processed soil into dump trucks, which were then tavped and
departed the site Also observed were two crewmen operating the clay

fragment shaker/separator in grid area "I" Shaker processed so1l1 was
routed to an awairting dump truck for transport and stockpiling at the center
of the site

Mr Nobile then walked the site to assess current conditions It was noted
that the west side si11t fence remains 1n need of repair, as detailed in the
March 4, 1988 status report Other notable observations were the grading
and landscaping of the entire west side of the si1te including the ditch, the
continuous, satisfactory integrity of the east side si11t fence, the completed
landscaping effort of the area entirely surrounding the ECA building, and
the of the fence around the sediment pond

Regarding the completed Tandscaping and reported decontamination of the area
surrounding the ECA building, concern has been expressed by TES that the
responsible parties maintain regular monitoring of the integrity of the
“East" side si11t fence effectiveness to prevent possible recontamination

While on site, Mr Nobile spoke with Gene Mayfield, Kingston Construction
Co superintendent/site supervisor, who stated that with the receipt of U §
EPA approval, processed so1l transport commenced on March 14, 1988 Prior
to March 15, crews had loaded 114 trucks and dispatched them to the Lee’s
Summit landfi11 Mr Mayfield also stated that 65 trucks had already been
Yoaded and would total 100 by the end of the day (March 15) Weather

pending, off-site transport of processed so11 would continue until the
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estimated completion date of March 19, 1988 Raytown city officials have
restricted soil transport operations during periods of rain showers to
prevent further spreading of mud {which 1s potentially contaminated) on the
streets Mr Mayfield added that tentative plans were to continue shaker/-
separator processing until weather begins to warm allowing workers to begin
lead shot recovery operations



